
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING COLLINS, RON $1,490,524 06/11/13 0%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

07/08/13 
0%

(530)246-4388 
(530)949-0697 

02-LAS-147-.5/1.2 IN LASSEN COUNTY NEAR WESTWOOD FROM DIG IT CONSTRUCTION INC COLLINS, RON $946,852 05/17/13 26%
02-4E3404 0.3 MILE NORTH TO 0.5 MILE SOUTH OF 

SPRING CREEK DRIVE. 

ROADWAY REHABILITATION 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY , CA 95971 

$53,177
 $0

06/10/13 
08/23/13 

6%

02-LAS-395-5.4/61.1 IN LASSEN COUNTY AT AND NEAR DOYLE CENTRAL STRIPING SERVICE INC COLLINS, RONALD $352,980 09/13/12 100%
02-4E8204 
ACHS-P395-(238)E 

- -( ) 

FROM 0.6 MILE NORTH OF ROUTE 70 TO 

.02 MILE NORTH OF SUNNYSIDE ROAD. 

INSTALL CENTERLINE RUMBLE STRIP 
RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(530)949-0697 

1031 BUTTE STREET 

REDDING, CA 96001 

$298,931
 $0

02/06/13 
06/27/13 

100%

OVER RUN 
07/08/13 

HB1 WPCP 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,525,754 05/24/13 0%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0

06/13/13 
0%

HA23 (530)335-5501 

02-MOD-299-8.8/14.7 IN MODOC COUNTY ABOUT 8 MILES WEST OF HAT CREEK CONSTRUCTION & RE, SHARI $2,239,932 06/03/13 30%
02-4G1304 CANBY FROM 0.1 MILE WEST OF TWO 

SPRINGS ROAD TO 0.1 MILE EAST OF 

MATERIALS INC 

24339 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD, BLDG D 

$886,555
 $0

06/27/13 
08/16/13 

40%

COUNTY ROAD 85. 

COLD IN-PLACE RECYCLE & HMA 
BURNEY CA 96013 

(530)335-5501 
(530)604-4836 

LAKEHEAD, CA 96051 

02-MOD-299-35.7/36.2 IN MODOC COUNTY NEAR ALTURAS FROM 1.2 HAT CREEK CONSTRUCTION AND ESTES, RODDY $1,072,974 02/12/13 26% 
02-3E6904 
HSNH-P299-(174)E 

--() 

MILES TO 0.9 MILES WEST OF CROWDER 

FLAT ROAD. SHOULDER WIDENING. 

SHOULDER WIDENING WITH HMA OVER AB 

MATERIAL INC 

BURNEY CA 96013 

23449 HIGHWAY 89N 
18300 ANTLER SCHOOL 

RD.,BLDG D 

LAKEHEAD, CA 96051 

$150,759 
$0 

03/01/13 
08/23/13 

15% 

(530)335-5501 
(530)941-4998



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

02District 

02-MOD-299-40.6/46.7 

Fed Aid 
Pgm Code 

02-4F1404 

Contract 
Location 

Storm Water 
Plan 

IN MODOC COUNTY NEAR ALTURAS FROM 

ROUTE 395 TO 0.4 MILE EAST OF COUNTY 

ROAD 58 

Description 

COLD IN-PLACE RECYCLING WITH HMA 

Type Of Work 

EAGLE PEAK ROCK & PAVING INC 

Contractor 

ALTURAS CA 96101 

(530)233-4568 

P O BOX 879 

ESTES, RODDY 

Resident 
Engineer 

(530)941-4998 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,878,223

Bid + CCOs

 $2,388,538

Comp To date

 $0

This Month 

03/21/13 

Awarded 

04/11/13 

Approved 

07/26/13 

Est Comp
Accepted 

80%

%Time

 83%

% Work 
Message 

02-PLU-36-6.5/9.2 
02-5E2104 

IN PLUMAS COUNTY AT CHESTER FROM 0.2 

MILE EAST OF ROUTE 89 TO MELISSA 

AVENUE. 

PAVEMENT OVERLAY 

HAT CREEK CONSTRUCTION & 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

GRANADOS, ANTHONY 

(530)949-2529 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,897,206
 $2,935,080

 $0

06/07/12 
08/16/12 
07/24/13 

93%

 95%

WPCP (530)335-5501 

02-PLU-70-.1/35.1 

HB1 

02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

SWPPP 

IN PLUMAS COUNTY AT VARIOUS LOCATIONS 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 

STEWART ENGINEER INC 

REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,580,292
 $4,534,108

 $0

06/20/12 
07/16/12 
05/14/14 

32%

 69%

02-PLU-70-37.5/46.2 
02-4E9804 
STP-P070-(127)E 

--() 

IN PLUMAS COUNTY IN AND NEAR QUINCY 

FROM 0.1 MILE EAST OF OLD COUNTY ROAD 

TO 0.2 MILE EAST OF ELM STREET 

MICROSURFACING & HMA OVERLAY 

HAT CREEK CONSTRUCTION & 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89N 

COLLINS, RONALD 

(530)605-5866 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,901,899
 $0
 $0

06/12/13 
07/22/13 

0%

 0%

(530)335-5501 

02-PLU-70-90.5/96 
02-4E9904 

IN LASSEN AND PLUMAS COUNTIES ON RTE 

36 FROM RUSSEL AVENUE TO 0.1 MILE 

WEST OF SUSAN RIVER BRIDGEAND ON 

ROUTE 70 FROM 0.7 MILE WES 

HMA THIN BLANKET WITH DIGOUTS 

HAT CREEK CONSTRUCTION & 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 STATE HWY 89 N 

COLLINS, RONALD 

(530)949-0697 

1031 BUTTE STREET 

REDDING, CA 96001 

$868,299
 $0
 $0

04/05/13 
04/26/13 

0%

 0%

02-SHA-5-.1/0 
02-3E6504 
BHIM-000C-(357)E 

--() 

IN SISKIYOU AND SHASTA COUNTIES 

VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

AT TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

TRENT, BRANDON 

(530)440-9554

1031 BUTTE STREET 

REDDING, CA 96001 

$3,381,881 
$980,861 

$0 

04/11/13 
05/06/13 
10/23/13 

31% 

29% 

(602)437-1711 



 

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,954,857 11/23/10 100%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$5,014,300
 $0

12/23/10 
06/27/13 

100%

COMPLETED 
06/28/13 

HB4N SWPPP 

02-SHA-5-30.6/0 NEAR SHASTA LAKE CITY AT TUNNEL J F SHEA CONSTRUCTION INC BAILEY, JOHN $1,773,821 09/27/11 100%
02-2C2304 
ACBH-IM00-(583)4 

--()

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,702,225
 $0

10/18/11 
06/06/13 

100%

COMPLETED 
06/21/13 

HA21 SWPPP 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,849,374 09/25/09 68%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$63,294,031
 $0

10/14/09 
04/01/15 

49%

HA21 SWPPP 

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY BADE, TIM $32,944,030 11/29/10 100%

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$32,131,486
 $0

01/12/11 
09/01/13 

96%

SUSPENDED 

02-SHA-5-62.4/62.4 IN SHASTA COUNTY NEAR DUNSMUIR AT ROBERT J FRANK CONSTRUCTION MALLORY, NICOLE $377,555 08/30/12 100%
02-0E4004 
ACIM-E005-(834)9 

--() 

CASTELLA VISTA POINT 

UPGRADE VISTA POINT 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$389,975
 $0

11/16/12 
06/20/13 

100%

COMPLETED 
06/25/13 

HB34 WPCP (530)222-1408 

02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $590,677 04/07/11 0% 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

INSTALL LANDSCAPING AND IRRIGATION 

SACRAMENTO CA 95835 

(530)344-8169 

2701 DEL PASO ROAD SUITE 130 

(530)225-2922

1031 BUTTE STREET 

REDDING CA 96001 

$548,422 
$0 

06/06/11 
10/16/15 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-44-4.3/7.4 IN SHASTA COUNTY AT AND NEAR PALO TULLIS INC ALEXANDER, NATHAN $1,269,600 01/24/13 10%
02-4E9504 
ACNH-P044-(050)E 

--() 

CEDRO FROM STILLWATER CREEK BRIDGE TO 

COW CREEK BRIDGE. 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$290,837
 $0

02/13/13 
08/30/13 

23%

02-SHA-44-21.0/21.4 IN SHASTA COUNTY ABOUT 6 MILES WEST FLAT TOP GRADING INC ALEXANDER, NATHAN $681,000 04/25/13 20%
02-4E5204 OF SHINGLETOWN FROM 0.2 MILE WEST TO 

0.3 MILE EAST OF BLACK BUTTE ROAD. 

WIDEN ROADWAY FOR LEFT TURN LANE 
MONTAGUE CA 96064 

(530)459-3956 

P O BOX 161 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$78,765
 $0

05/24/13 
09/03/13 

12%

02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $12,080,439 07/12/11 35%
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$8,714,613
 $0

08/10/11 
07/18/13 

72%

SWPPP 

02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $11,176,491 11/29/12 24%
02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E

--() 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 
OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

(530)225-3193 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,852,649
 $0

01/10/13 
06/10/14 

17%

HB1 SWPPP 

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,704,168 12/08/11 92%
02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,288,245
 $0

01/04/12 
05/06/13 

86%

SUSPENDED 

HA21 SWPPP 

02-SIS-3-47.7/48.5 IN SISKIYOU COUNTY IN YREKA FROM 0.1 CUSTOM CRUSHING INDUSTRIES INCHINTON, JOHN $743,488 11/30/12 73% 
02-0E8404 MILE SOUTH OF JASPER PLACE TO 0.5 

MILE NORTH OF JUNIPER DRIVE. 

ROADWAY WIDENING, DRAINAGE,LIGHTING 
GRENADA CA 96038 

(530)436-0332 

P O BOX 357 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$697,086 
$0 

01/16/13 
08/01/13 

92% 

SUSPENDED 

HB4N WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

02District 

02-SIS-3-48.3/53.1 

Fed Aid 
Pgm Code 

02-4F1604 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

Description 

ASPHALT RUBBER CHIP SEAL 

Type Of Work 

TIMBERWORKS 

Contractor 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

HINTON, JOHN 

Resident 
Engineer 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$573,569

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/14/13 

Awarded 

06/10/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-SIS-5-19.0/25.3 
02-3E7504 
IM00-5916-(9E ) 

--() 

SWPPP 

IN SISKIYOU COUNTY IN AND NEAR WEED 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$18,362,976
 $16,162,073

 $0

11/22/11 
12/13/11 
09/11/13 

82%

 86%

02-SIS-5-50.6/52.1 

HA21 

02-3C9204 
ACBR-IM00-(591)7 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$9,156,163
 $2,070,839

 $0

11/08/12 
12/14/12 
08/07/14 

25%

 25%

02-SIS-5-51.2/58.1 
02-3E7604 
ACIM-0059-(170)E 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

RENO NV 89570 

(775)852-7283 

P O BOX 70846 

HINTON, JOHN 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$46,216,293
 $19,748,627

 $0

12/22/11 
01/18/12 
03/24/14 

54%

 43%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-68.7/69.1 
02-3E0804 

IN SISKIYOU COUNTY AT HAMBURG FROM 

2.6 MILES TO 2.1 MILES WEST OF SCOTT 

RIVER BRIDGE. 

SHOULDER WIDENING 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CLEMENTS, BRENT 

(530)604-7369

1031 BUTTE STREET 

REDDING, CA 96001 

$487,416 
$0 
$0 

05/03/13 
05/31/13 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION COX, RUSSELL $6,622,328 02/22/13 23%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$764,793
 $0

03/12/13 
06/30/14 

12%

WPCP (805)237-1186 

02-SIS-97-.5/11.5 IN SISKIYOU COUNTY ON ROUTE 3 FROM NORTHWEST PAVING MALLORY, NICOLE $2,889,674 04/15/13 58%
02-4F1504 
STP-X093-(007)E 

--()

0.1 MILE SOUTH OF KIDDER CREEK BRIDGE 

TO 0.2 MILE NORTH OF REIDEL RANCH RD 

AND ON RTE 97 FROM 0 

HMA OVERLAY & ASPHALT RUBBER SEAL C 

REDDING, CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,667,575
 $0

05/06/13 
08/22/13 

57%

02-SIS-97-2.5/2.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.1 DARREN TAYLOR CONSTRUCTION MALLORY, NICOLE $674,953 12/10/12 100%
02-0E4404 MILE SOUTH OF MAPLE AVENUE TO 0.1 

MILE NORTH OF FIRST AVENUE. 

WIDENING, PAVING AND STRIPING 
ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DR 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$623,805
 $0

01/10/13 
07/12/13 

100%

COMPLETED 
07/17/13 

HE13 WPCP 

02-TEH-5-5.6/41.7 IN TEHAMA COUNTY AT VARIOUS LOCATIONS ROBERT J FRANK CONSTRUCTION GRANADOS, ANTHONY $917,685 12/19/12 19%
02-0E4504 
ACST-0058-(350)E 

00-58 3-(0E) 

--() 

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

BOWMAN ROAD OVERCROS 

PLACE MULCH AND CONSTRUCT PULLOUTS 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$247,334
 $0

01/11/13 
10/25/13 

27%

WPCP (530)222-1408 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $32,222,163 12/14/11 81%
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$29,146,228
 $0

01/04/12 
09/24/13 

88%

SWPPP 

02-TEH-32-22.3/22.8 IN TEHAMA COUNTY ABOUT 35 MILES EAST DIG IT CONSTRUCTION INC JOHNSON, RYAN $1,830,603 05/20/13 7% 
02-2E7304 
HSST-P032-(041)E 

--() 

OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

08-0072. 

CURVE IMPROVEMENT, SHOULDER WIDEN 

CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

(530)604-5118

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$43,505 
$0 

06/10/13 
10/07/13 

2% 

HB1 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 07/20/13
08/19/13
 

02District 

02-TEH-36-6.0/11.5 

Fed Aid 
Pgm Code 

02-4F1804 

Contract 
Location 

Storm Water 
Plan 

IN TRINITY & REHAMA COUNTIES ON RTE 3 

FR SCORPION CREEK BRIDGE TO .4 MI N 

OF TRINITY RIVER BRIDGE & ON RTE 36 

FR 1.3 MI E OF WILD 

Description 

ASPHAL RUBBER CHIP SEAL W DIGOUTS 

Type Of Work 

VSS INTERNATIONAL INC 

Contractor 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

GREWAL, MANDHIR 

Resident 
Engineer 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,106,524

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/05/13 

Awarded 

06/27/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-TEH-36-39.7/40.3 

HB1 

02-2E6204 
HSST-S036-(097)E 

--() 

IN TEHAMA COUNTY ON ROUTE 5 AT HESS 

ROAD MAINTENANCE STATION AND ON ROUTE 

36 FROM FROM BAKER ROAD TO 0.6 MILE 

EAST OF BAKER ROAD. 

RECONSTRUCT AND WIDEN ROADWAY, HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

GRANADOS, ANTHONY 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,842,553
 $169,459

 $0

05/07/13 
06/05/13 
09/30/13 

15%

 9%

02-TEH-36-55.2/67.5 
02-4E9704 
STP-P036-(094)E 

--() 

IN TEHAMA COUNTY AT AND NEAR PAYNES 

CREEK FROM 0.1 MILE WEST OF MANTON 

ROAD TO 0.2 MILE EAST OF LATKA ROAD 

ASPHALT RUBBER SEAL COAT 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

GRANADOS, ANTHONY 

(530)949-1611 

P O BOX 50760 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,088,007
 $0
 $0

06/03/13 
06/27/13 

0%

 0%

02-TEH-36-91.5/0 
02-2C2254 
BHST-P036-(095)E 

--() 

IN TEHAMA COUNTY ABOUT 8 MILES EAST 

OF MINERAL AT MILL CREEK BRIDGE 

BRIDGE SCOUR & POLYESTER CONC OVRLY 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

GRANADOS, ANTHONY 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$712,777
 $4,656

 $0

04/03/13 
04/22/13 
12/06/13 

0%

 1%

02-TEH-99-13.9/14.3 

HA21 

02-2C1124 
ACBR- NH-(562)E 

99- 5-(2E) 

--() 

WPCP 

IN TEHAMA COUNTY NEAR LOS MOLINOS 

FROM 0.1 MILE SOUTH OF SOUTH FORK 

MILL CREEK TO 0.1 MILE NORTH OF OF 

NORTH FORK MILL CREEK. 

REPLACE BRIDGE 

PROVEN MANAGEMENT INC 

SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,862,321
 $17,875

 $0

08/20/12 
09/27/12 
10/15/13 

0%

 1%

02-TEH-172-/8.9 
02-4E9604 

IN TEHAMA COUNTY AT AND NEAR MINERAL 

FROM 0.2 MILE WEST OF MARTIN CREEK 

BRIDGE TO ROUTE 36. 

ASPHALT RUBBER CHIP SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

SPARKS NV 89432 

(775)358-1355 

JOHNSON, RYAN 

(530)604-5118

P O BOX 1841 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$499,375 
$0 
$0 

06/04/13 
06/27/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

02District 

02-TRI-3-.5/6.6 

Fed Aid 
Pgm Code 

02-4F1704 

Contract 
Location 

Storm Water 
Plan 

IN TRINITY COUNTY AT AND NEAR PEANUT 

FROM DOBBINS GULCH BRIDGE TO 0.3 MILE 

NORTH OF MORGAN HILL ROAD. 

Description 

HOT MIX ASPHALT OVERLAY 

Type Of Work 

TULLIS INC 

Contractor 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ZDENEK, MICHAEL 

Resident 
Engineer 

(530)356-7818 

1031 BUTTE STREET 

REDDING,CA 96001 

$1,121,029

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/12/13 

Awarded 

04/04/13 

Approved 

09/13/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-TRI-3-7.1/8.3 
02-4C9604 
STPE-P003-(032) 

--()

WPCP 

IN TRINITY COUNTY AT HAYFORK FROM 

MAIN STREET TO 0.1 MILE NORTH OF 

FOREST AVENUE. 

CONSTRUCT BIKE LANES 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ZDENEK, MIKE 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$621,750
 $0
 $0

12/06/12 
12/27/12 
09/09/13 

0%

 0%

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

O'SULLIVAN, ANDY 

(530)235-2657 

2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,875,638
 $4,822,072

 $0

02/24/11 
03/15/11 
11/02/13 

57%

 99%

02-TRI-3-/0 
02-4E5604 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS. 

BRIDGE MAINTENANCE 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-2118 

P O BOX 1240 

GREWAL, MANDHIR 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$690,886
 $0
 $0

06/05/13 
06/27/13 

0%

 0%

02-TRI-36-30.4/30.7 
02-3E7104 
HSST-S036-(096)E 

--() 

IN TRINITY COUNTY ABOUT 12 MILES EAST 

OF FOREST GLEN FROM 1.7 MILES TO 2.1 

MILES EAST OF ROUTE 3 

PLACE HMA AND HORIZONTAL CURVE 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)515-4587 

P O BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$736,521
 $0
 $0

04/15/13 
05/06/13 
10/03/13 

0%

 0%

02-TRI-299-19.2/19.6 

HB1 

02-2E2004 
HSNH-P299-(166)E 

--() 

WPCP 

IN TRINITY COUNTY ABOUT 8 MILES EAST 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 

R BROWN CONSTRUCTION CO INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

RINARD, WAYNE 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$1,281,117 
$793,024 

$0 

09/08/11 
09/28/11 
11/21/12 

86% 

61% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

02-374304 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 07/20/13
08/19/13 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-TRI-299-23.3/0
 

ACNH-P299-(168)E
 

--()
 

HA21 WPCP
 

02-TRI-299-64.1/72.2
 
02-3E9304
 

WPCP
 

02-VAR--/0
 
02-3E6304
 

02-VAR--/0
 
02-4E5404
 

Description

Type Of Work
 

IN TRINITY COUNTY NEAR DEL LOMA AT
 

BIG FRENCH CREEK BRIDGE (NO. 5.8)
 

RAIL UPGRADE, WIDEN
 

IN SHASTA AND TRINITY COUNTIES AT AND
 

NEAD DOUGLAS CITY FROM 0.6 MILE EAST
 

OF LEWISTON ROAD TO 0.1 MILE EAST OF
 

SHASTA COUNTY LINE
 

HMA THIN BLANKET OVERLAY
 

IN LASSEN, PLUMAS, AND TEHAMA
 

COUNTIES AT VARIOUS LOCATION.
 

BRIDGE & GUARD RAILING MAINTENANCE
 

IN SHASTA AND SISKIYOU COUNTIES AT
 

VARIOUS LOCATIONS.
 

BRIDGE MAINTENANCE
 

Contractor 

STEWART ENGINEERING INC
 

P O BOX 990010
 

REDDING CA 96099
 

(530)244-8464
 

MERCER-FRASER COMPANY
 

P O BOX 1006
 

EUREKA CA 955021006
 

(707)443-6371
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

(805)237-1186
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

Resident 
Engineer 

RINARD, WAYNE
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)515-4587
 

RINARD, WAYNE
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)515-4587
 

COLLINS, RON
 

1031 BUTTE STREET
 

REDDING, CA 96001
 

(530)949-0697
 

MALLORY, NICOLE
 

1625 MOTT ROAD
 

MT. SHASTA, CA 96067
 

(530)605-5871


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$977,199 11/02/12 7%

 $157,783 12/03/12
 

17%

$0 11/08/13
 

SUSPENDED
 

$2,511,988 04/11/12 100%

 $2,520,890 04/25/12
 

100%

$0 06/21/13
 

06/25/13
 
COMPLETED
 

$1,234,568 05/03/13 17%

 $164,180 05/24/13
 

13%

$0 11/06/13
 

$1,848,848 05/10/13 0%
 
$0 06/04/13
 

0%

$0 01/22/14
 

Totals: Authorized Final Amt: $367,345,239 Completed to Date: $208,355,362 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-147-.5/1.2 02-4E3404 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-5.4/61.1 02-4E8204 

02-MOD-299-8.8/14.7 02-4G1304 

02-MOD-299-35.7/36.2 02-3E6904 

02-MOD-299-40.6/46.7 02-4F1404 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-70-37.5/46.2 02-4E9804 

02-PLU-70-90.5/96 02-4E9904 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-62.4/62.4 02-0E4004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-44-4.3/7.4 02-4E9504 

02-SHA-44-21.0/21.4 02-4E5204 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-3-47.7/48.5 02-0E8404 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-68.7/69.1 02-3E0804 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-.5/11.5 02-4F1504 

02-SIS-97-2.5/2.9 02-0E4404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-5.6/41.7 02-0E4504 

02-TEH-32-22.3/22.8 02-2E7304 

02-TEH-36-6.0/11.5 02-4F1804 

02-TEH-36-39.7/40.3 02-2E6204 

02-TEH-36-55.2/67.5 02-4E9704 

02-TEH-36-91.5/0 02-2C2254 

02-TEH-99-13.9/14.3 02-2C1124 

02-TEH-172-/8.9 02-4E9604 

02-TRI-3-.5/6.6 02-4F1704 

02-TRI-3-7.1/8.3 02-4C9604 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

02-TRI-3-68.5/0
 

02-TRI-3-/0
 

02-TRI-36-30.4/30.7
 

02-TRI-299-19.2/19.6
 

02-TRI-299-23.3/0
 

02-TRI-299-64.1/72.2
 

02-VAR--/0
 

02-VAR--/0
 

District 02 

Statement of Ongoing Contracts - Index 
Contract 

02-2C9904 

02-4E5604 

02-3E7104 

02-2E2004 

02-374304 

02-3E9304 

02-3E6304 

02-4E5404 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

9 

Bid + CCO  Work Comp 

$111,760,042  $81,416,317

 $6,546,374  $2,150,845

 $8,009,692  $2,463,331

 $23,592,679  $10,348,076

 $217,436,452  $111,976,793

 $367,345,239  $208,355,362 

Federal Aid Category

-I­ FEDERAL AID (INTERSTATE) 

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

District Total: 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

02 $10,646,154
 

$10,646,154
Work completed this Period:


	02

